

Status of Open LORs and P&A Requests

1/15/03

Line	CASE	LOR #	DATE	SUBJECT	AF tracking #	OPR	STATUS
1	KAA	4/4/5/5/885	1/24/1423 (4/7/2002)	Decrease funds for a new Q case.	AFD-02-FS-620	AFSAC	Amendment 17 forwarded to RSAF for signature 7 Sep 02.
2	YPW	4/4/5/5/YPW/3544	7/1/1422 (3/1/2001)	Request for an Amendment	AFD-01-FS-310	AFSAC	Amendment 1 forwarded to RSAF 4 Jan 03.
3	GIH	MODA 1/6/162	2/13/1423 (5/17/200)	F-15 Technical Support	AFD-02-FS-601	AFSAC	Revised LOA requested from WR-ALC/LFI for 18 positions within the MODA approved budget of \$ 13 million. RSAF requests details of positions be mentioned in the LOA (BDR-AFD-02-FS-601 17 Sep advises RSAF that this information will not be provided on LOA). AFD-02-FS-884 sent to AFSAC 28 Oct requesting documentation on why manning can't be included, and asked for copies for MODA review. US responded BDR-AFD-02-FS-920 that OED extension for 3 mos being worked, and policy determination being made about manning positions, man-month rates, etc.
4	P&A	4/4/5/5/598/11021	6/9/1422 (11/21/2001)	C-130 Navigation Upgrade Program	AFD-02-FS-310	AFSAC	AFSAC working this P&A from AFD-01-FS-275. Should arrive in Kingdom Oct 02.
5	P&A	4/4/5/5/598	8/19/1422 (11/4/2001)	P&A for Air Defense Systems Integrator (as enhancement to Tactical Data Information Link)	AFD-01-FS-254	SAF/IA	It was a request for P&A. Awaiting response from SAF/IA. ESC is now obtaining separate "quotes" from HAL and APC. The HAL suspense was 16 Sep 02. The APC effort is being worked through ESC/DIV. ESC/ACS plans to pass the P&A data to SAF/IARS by 30 Sep 02. ESC/OL-SA plans to send an interim response to the RSAF on 18 Sep 02. HAL and ACS quotes were received by ESC/ACS and ESC is verifying requirements with the vendors before forwarding the P&A data to SAF/IARS.
6	P&A	4/4/5/5/DMS/2758	10/25/1422 (1/9/2002)	P&A request to connect RSAF COC to MODA National Defense Center.	AFD-02-SATAF-35	SAF/IA	RSAF/Chief, Air Force Logistics & Supply letter 4/4/5/5/DMS/5775 dated 10 Aug 02 advised that the RSAF is no longer interested in pursuing this requirement and requested their request be cancelled.-- CLOSED
7	P&A	4/4/5/5/src/2510	3/3/1423 (5/15/2002)	P&A request for TISS technology Insertion Program (TTIP)	AFD-02-OLR-378	WR/ALC	No reply received. USAF is requested to expedite reply.
8	P&A	4/4/5/5/1883	2/18/1423 (5/1/2002)	P&A request for 40 positions for Peace Shield Manning from specified contractors for a 3-year follow on LOA.	AFD-02-FS-333	SAF/IA	RSAF received the P&A and is under study at HQ. USAF awaiting a revised LOR. RSAF 4/4/5/5/DMS/7082 dated 17 Sep 02 identified the requirement for 34 unique manning positions and requested the USAF provide P&A based on man-month rates which include living accommodations after 1 Nov 04. SAF/IARS letter dated 27 Sep 02 provided the requested P&A data. RSAF AFD-02-FS-831 sent 13 Oct asks for vendors names and details of the bids, as well as levying additional requirements for the P&A. Await SAF/IA response
9	P&A	4/4/5/5/YPW/11923	10/14/1422(12/29/2001)	P&A request for Data Automatic Ultrasound Test (AUT) system for AIM-7F, MK58 Rocket Motors.	AFD-01-FS-315	SAF/IA	P&A was forwarded to RSAF 16 Oct (BDR-AFD-01-FS-315). Await RSAF response-- CLOSED
10	P&A	4/4/5/5/SRC/2769	5/3/1423 (5/28/2001)	P&A request for Fighter Data Link (FDL).	AFD-01-LG-65	SAF/IA	BDR-AFD-02-FS-713 was forwarded to RSAF on 15 Jan 03 with P&A data. CLOSED
11	P&A	4/4/5/5/SRC/6136	2/5/1422 (7/23/2001)	P&A request for in-country reprogramming (ICR) for TEWS.	AFD-02-OLR-285	WR/ALC	Initial ROM received and reviewed. RSAF requested implementation plan. A reminder sent on 16th April 2002. RSAF would like to know the latest status of its request.
12	P&A	4/4/5/5/qzm/2745	10/3/1423 (5/22/2002)	P&A request to upgrade TASS1 System (1901)	AFD-02-FS-408	SAF/IA	RSAF awaits answer from the USAF. Request was forwarded to Mr. Bill Grimes of TASS office (ASC/RAB). RSAF submitted request 17 Sep 02 to get cost estimate for engineering study

Status of Open LORs and P&A Requests

1/15/03

13	P&A	4/4/5/5/QZM/2736	10/3/1423 (5/22/2002)	P&A request for upgrade to TASS 2 (1902)	AFD-02-FS-409	SAF/IA	RSAF awaits answer from the USAF. Request was forwarded to Mr. Bill Grimes of TASS office (ASC/RAB). RSAF submitted request 17 Sep 02 to get cost estimate for engineering study
14	P&A	4/4/5/5/QCB	6/30/02	P&A to procure SL-100 Spare Parts	AFD-02-FS-513	SAF/IA	Information on costs of parts quote provided to RSAF 6 Aug 02. RSAF letter 4/4/5/5/QCB/6762 dated 3 Sep 02 requested AFSAC purchase the listed SL-100 spare parts with funding from FMS Case QCB, Line 002. The RSAF also requested P&A data for another identified part number.
15	QCN	4/4/5/5/619/11850	11/20/1421 (2/18/2001)	Draw-down excess funds - All aircraft support.	AFD-01-FS-35	AFSAC	QCN Amendment 3 LOA forwarded to RSAF for signature on 18 Jul 02, with OED of 11 Jan 03. RSAF requesting (AFD-02-FS-884) that this amendment be cancelled, and that QCN be closed. CLOSED
16	QZD	4/31/5/QZD/8082	6/23/1422 (11/28/2001)	Request to amend QZD to extend Line 004 performance.	AFD-02-FS-455	AFSAC	Restated Amnd 1 was delivered to RSAF 14 Dec.
17	GHU	4/4/5/5/QBG/1608	6/2/1422 (3/4/2001)	CTS	AFD-02-FS-93	AFSAC	RSAF requests this LOA to be processed for closure. However, cannot be closed before 30 Nov 02 per BDR-AFD-02-FS-93. Also, GHU A4 was forwarded to RSAF 23 Sep. OED is 18 Feb 03.
18	GIM (TASS CETS)	MODA 1/6/208	22/2/1423 (5/5/2002)	MODA requested for an LOA for 12 positions for TASS for 3 years at \$ 8,890,690.00	AFD-02-FS-598	AFSAC	LOA was forwarded to RSAF for signature 23 Sep 02. OED is 28 Feb 03.
19	DMU-A02	4/4/5/5/DMU/3751	5/4/1423 (6/16/2002)	Use part of surplus funds for ACMI: (20) SAKITS PODS and (1) R-DDS for Taif Airbase.	AFD-02-FS-674	SAF/IA	A2 passed to RSAF on 5 Oct--awaiting signature. RSAF letter dated 1 Oct 02 asks for proper descriptions.
20	NFT (Sentinel)	MODA 1/6/1222	9/5/1422 (11/20/2001)	Peace Sentinel Blanket Order Training case (\$ 10 M).	AFD-01-FS-277	AFSAT	Received LOA 15 Oct--forwarded to RSAF for signature
21	TGK	4/4/5/5/TGK/1430	2/8/1423 (4/21/2002)	EW ETSS	AFD-02-FS-301	AFSAT	Received TGK A2 11 Jan 03 and forwarded to RSAF
22	TGM	4/4/5/5/TGN/2139	2/20/1422 (5/14/2001)	Request to extend POP for AWACS ETSS for funds left.	AFD-02-FS-502	AFSAT	Received Amendment 3 and forwarded to RSAF 14 Dec 02 to extend POP through Dec 04.
23	TGI			Extend POP for F-15 ETSS		AFSAT	TGI A5 received and forwarded to RSAF 14 Dec 02
25	TGP	4/4/5/5/TGP/3810	6/4/1423 (6/17/2002)	P&A extension of contract for JAOS (AGOS) for six months.	AFD-02-FS-481	AFSAT	AFSAT recommended that the JAOS (previously AGOS) contract for six months from 1 Jan 03. RSAF concurred. Finalization action awaited from USAF side. BDR-AFD-02-FS-730 advised LM proposal due by 20 Sep. 23 Sep 02: AFSAT reviewing submission and will expedite contract amend.
26	TGP	4/4/5/5/TGP/3743	4/4/1423 (6/15/2002)	P&A for RSAF Joint Air Operations School (JAOS) for follow-on contract.	AFD-02-FS-469	AFSAT	It is a new request for P&A. Matter requested per letter 4/4/5/5/TGP/3743 dtd 4/4/1423 (15 Jun 02). RSAF provided additional information by 4/4/5/5/TGP/5041 dated 10/5/1423 (20 Jul 02) 30/08/02 AFSAT developing P&A with industry.
27	TXX	MODA 1/6/97	2/2/1423 (4/15/2002)	ETSS (\$ 10 M) - Contract Field Services.	AFD-02-FS-507	AFSAT	It is a request for a new LOA. 10 June 02 letter requested USAF to proceed with 26-man/3-year LOA within MODA budget. RSAF answered all the USAF concerns per letter 4/4/5/5/TGO/3750 dated 5/4/1423 (16 Jun 02). USAF responded on 20 Jun with SOR and asked RSAF to review. RSAF ltr 4/4/5/5/CFS/4242 dated 18/4/1423 (29 Jun 02) responded to USAF letter and asked USAF to expedite LOA. 1 Sep 02--BDR-AFD-02-FS-507 forwarded to RSAF listing options with available funds, awaiting RSAF decision on how to proceed. Also, slightly revised letter sent to RSAF 7 Sep 02 with full details (BDR-AFD-02-FS-507 (2))
28	NFU (Sun)	MODA 1/6/310	6/3/1423 (5/18/2002)	MODA requested for an LOA for Peace Sun Training for technical specialties at \$ 20,000,000.00	MODA LOR \$20M training case	AFSAT	RSAF awaits LOA. 30/8/02 AFSAT drafting LOA.

Status of Open LORs and P&A Requests

1/15/03

29	P&A	4/4/5/5/SRC/2525	5/15/02	RSAF request for Nav and WSO training in Kingdom	AFD-02-FS-374	AFSAT	BDR-AFD 02-FS-374 was just sent 15 Aug by SAF/IA. RSAF has provided sufficient information, and request has been forwarded to AFSAT. P&A data should be received in Kingdom NLT 31 Aug 02. 30/08/02 SAF/IARS discussions with AFSAT indicate that it appears that P&A data will not be available until 16 Sep 02; formal response to follow.
30	P&A	4/4/5/5/QCX	5/18/02	Video Teleconf System for Secure Comm	AFD-02-FS-381	AFSAC	BDR-AFD-02-FS-381 dated 20 Dec 02 states that some questions still need to be answered by RSAF, and AFSAC will do so during Jan visit. P&A should be to RSAF by end of Feb 03.
31	P&A	4/4/5/5/YPW	6/1/02	P&A for AGM-65D and AGM-65H upgrades	AFD-02-FS-418	AFSAC	P&A forwarded to RSAF 23 Sep 02.--CLOSED
32	P&A	4/4/5/5/DMT/4342	7/5/02	Added Requirements for SL-100 at KAAB	AFD-02-FS-513	SAF/IA	The USAF is awaiting RSAF final acceptance of the Dhahran DSN before responding to the RSAF request of additional requirements on the BTC contract.
33	P&A		5/29/02	P&A for Joint Mission Planning System (JMPS)	AFD-02-FS-416	AFSAC	BDR-AFD-02-FS-416 forwarded to RSAF 24 Aug. AFSAC advises that decision to release JMPS software won't be made until Dec 02. Another request AFD-02-FS-973 was sent to AFSAC 25 Nov.
34	LOR	1/6/722	4/6/1423 (8/13/2002)	LOR for AIM-9M missiles with mods to other cases	AFD-02-FS-700	SAF/IA, AFSAC, AFSAT	LOR forwarded to Navy and AFSAC to begin preparation of the LOA and concurrent amendments. RSAF letter 4/4/5/5/598/6987 dated 11 Sep 02 requested a waiver of the NRC on the AIM-9 missiles so more missiles can be bought with the cost savings. RSAF 4/4/5/5/AIM-9M/7260 letter dated 17 Sep 02 provided a revised dollar value to include in the AIM-9M LOA. Navy LOA SR-P-ABJ to be funded by drawdown amendments from GGB, GHJ, GHM, MCH, NFH, NFM, QBZ, SME, YAB, and YPP. QCN not to be drawn down, as Amd. 03 is already in kingdom. The two N-case amends. are being worked by AFSAT.
35	NFQ	4/4/5/5/NFQ	8/27/02	LOR to extend POP through 31 Dec 03	AFD-02-FS-708	SAF/IA	Amendment 2 forwarded to RSAF 4 Jan 03.
36	P&A	RSAF 4/4/2/6	7/13/02	RSAF request to move TASS, AWACS & Tanker equip from Riyadh to PSAB	AFD-02-LG-557	SAF/IA	RSAF follow-up on 24 Aug 02 (4/4/5/5/YPW/1690). RSAF letter 4/4/5/5/QZM/6783 dated 4 Sep 02 requested an estimated cost and suggested funding source for a site survey. The letter identified four things the site survey should provide. AFD-02-FS-825 sent 13 Oct 02 requested status.
37	NFS (Shield)	MODA 1/6/1207	5/9/1422 (11/20/2001)	MODA requested for an LOA for Peace Shield Training for Command and Control Specialties at \$ 28,800,000.00	AFD-01-FS-276	AFSAT	LOA for NFS was received 14 Dec 02--forwarded to RSAF
38	P&A	4/4/5/5/865/1575	23-Apr-02	MK58 Rocket Motor Inspection Team	AFD-02-FS-311	SAF/IA	P&A forwarded to RSAF 15 Jan 03--CLOSED
39	QBD	MODA 1/6/535	16-Jul-02	\$160M follow on to QBD for spares, equip, R&R for F-15	AFD-02-FS-565	AFSAC	Awaiting status update from AFSAC--PM line will be added. Undergoing validation (will become QZR)-- BDR-AFD-02-FS-923 (12 Nov 02) advises RSAF that they should consider just amending QZO and QBD since funds have been reduced. Await RSAF decision. AFD-02-FS-1003--RSAF is requesting Amd to add \$123.6M to QBD for F-15 log support

Status of Open LORs and P&A Requests

1/15/03

40	QZO	MODA 1/6/535	16-Jul-02	\$100M follow on to QZO for spares, equip, etc. for all aircraft EXCEPT F-15	AFD-02-FS-565	AFSAC	Awaiting status update from AFSAC--PM line will be added. Follow on, QZS, went to doc prep on 22 Aug 02. BDR-AFD-02-FS-923 (12 Nov 02) advises RSAF that they should consider just amending QZO and QBD since funds have been reduced. Await RSAF decision. AFD-02-FS-1003--RSAF is requesting Amd to add \$60M to QZO for log support of all aircraft. 12 Jan 03--AFD-03-FS-0041 advised that QBD be increased by \$8.8M
41	AJX	4/4/5/5/AJX	2-Sep-02	Restated Amdndment # 4	AFD-02-FS-722	AFSAC	Amendment 4 received 31 Dec and forwarded to RSAF
42	P&A	4/4/5/5/SRC	30-Jan-02	Request for 24 new LANTIRN pods for F-15	AFD-02-FS-92	SAF/IA	BDR-AFD-02-FS-92 was provided 18 Sep 02 to RSAF which had the P&A data. Await RSAF decision
43	P&A	4/4/5/5/QBD/14200	25/12/1422 (9 Mar 02)	ALR-56C Radar Warning Receiver F-15 C/D/S	AFD-02-FS-167	AFSAC	BDR-AFD-02-FS-765 received 23 Nov 02 and forwarded to RSAF. CLOSED
44	ROM (P&A)	4/4/5/5/QZM/6783	3-Sep-02	ROM cost for Site Survey Team	AFD-02-FS-737	SAF/IA	RSAF requested an estimated cost, to include travel, and a suggested funding source for a site survey team to investigate the movement of all Sentinel equipment from Riyadh AB to PSAB.
45	P&A	4/4/5/5/QZM/7239	17-Sep-02	Cost for TASS Engineering Study	AFD-02-FS-766	SAF/IA	RSAF request an estimated cost fr an engineering study that would develop alternatives to the current program, determine a comprehensive cost stimate for TASS upgrade, and advise of a window of opportunity for RSAF aircraft to be inserted into USAF upgrae program.
46	Request for LOR help	4/4/5/5/YML-7025	11-Sep-02	Suite 4+ LOA or LOA Amendment	AFD-02-FS-756	AFSAC	RSAF letter identified \$24,172,084 from FMS Case YML to apply to Suite 4+ requirements. The RSAF requested USAF advice on whether an amnedment or a new LOA should be used for this requirement.
47	LOR (GHX)	4/4/5/5/GHX	21-Sep-02	Movement of funds between lines in case GHX	AFD-02-FS-786	AFSAC	Amendment due in country Nov 02.
50	MODA LOR (P-Shield R&R)	1/6/1029	12-Oct-02	Provide and repair spare parts for Peace Shield on QBD	AFD-02-MODA-12	AFSAC	BDR-AFD-02-MODA-12 advises that AFSAC does not support amending QBD, instead wants to do a new Q case for Peace Shield support. AFSAC will proceed with new Q case LOA unless RSAF advises otherwise (23 Oct 02)
51	P&A	4/4/5/5/SRC	27-Oct-02	Upgrade Common Mapping Production System (CMPS)	AFD-02-FS-882	SAF/IA	Request forwarded to SAF/IA 28 Oct 02. BDR-AFD-02-FS-882 states that P&A will be in Kingdom NLT mid Dec.
52	LOR (QBF)	4/4/5/5/QBF	29-Oct-02	Amendment 2 for QBF--move \$\$ between lines & extend POP	AFD-02-FS-896	AFSAC	LOR was submitted 30 Oct 02 to AFSAC.
53	CCZ (Amendment)	4/4/5/5/CCZ	19-Nov-02	Requesting a new line to maintain CAD/PAD by taking \$2.5M from line 001	AFD-02-FS-962	AFSAC	Request was forwarded to AFSAC on 23 Nov 02.
54	P&A	4/4/5/5/1079	24-Nov-02	P&A for 10 systems with ALQ-131 Electronic Countermeasures System	AFD-02-FS-972	SAF/IA	Request sent to SAF/IA 25 Nov 02.
55	P&A	4/4/5/5/DMU	15-Dec-02	Request for P&A Data for added ACMI Requirements	AFD-02-FS-1014	SAF/IA	Request sent to SAF/IA 15 Dec 02.
56	P&A	4/4/5/5/YPY/513	21-Dec-02	Request for P&A Data for recce pod for F-15	AFD-02-LG-1040	WR/ALC	Request sent to WR/ALC 23 Dec 02.
57	LOR (GGW)	4/4/5/5/GGW/502	24-Dec-02	Request for amendment to add Attache' support	AFD-02-FS-1058	AFSAC	Request sent to AFSAC 28 Dec 02.
58	LOR (GIB)	4/4/5/5/GIB/911	31-Dec-02	Request to fund new line for TMTCCG on case GIB or case GEX	AFD-02-FS-1088	AFSAC	Request sent to AFSAC 31 Dec 02.
59	LOR (SRC & YPY)	4/4/5/5/SRC	31-Dec-02	Request to fund Suite 4+ with SRC and YPY amendments	AFD-02-FS-1086	SAF/IA	Request sent to AFSAC 31 Dec 02.

Status of Open LORs and P&A Requests

1/15/03

60	P&A AGM-154 (JSOW)	4/4/5/5/865	4-Jan-03	Request for JSOWs and equipment	AFD-03-FS-0005	Navy	BDR-AFD-03-FS-0005 states that this is Navy case---AFSAC has forwarded to Nav air.
61	P&A AGM-65Ds	4/4/5/5/865	4-Jan-03	Request for P&A for AGM-65Ds	AFD-03-FS-0006	AFSAC	Request sent to AFSAC 4 Jan 03.
62	P&A WCMD tail kits	4/4/5/5/865	7-Jan-03	Request for 600 WCMD tail kits	AFD-03-FS-0028	AFSAC	Request sent to AFSAC 12 Jan 03.